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 RESOLUTION LBS1B-G-0708-01 
 
RECOMMENDATION: 

 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve the attached resolution to adopt the guidelines for the 
Proposition 1B Local Bridge Seismic Retrofit Program.  The guidelines were submitted for 
information at the Commission’s April 9-10, 2008 meeting.  Changes to the original version have 
been made based on comments received and are reflected in strikethrough and bold on the attached 
version. 
 
ISSUE: 
 
Proposition 1B Bond funds are available upon appropriation by the Legislature, to provide 
the 11.5 percent required match for federal Highway Bridge Program (HBP) funds.  The 
Local Bridge Seismic Retrofit Account (LBSRA) is expected to receive $125 million.  The 
LBSRA is subject to the provisions of Government Code Section 8879.23(i), as added by 
Proposition 1B, and to Section 8879.62, as enacted through implementing legislation Senate 
Bill (SB) 88 (2007).  The implementing legislation designates the Commission as the 
administrative agency responsible for programming LBSRA funds and authorizes the 
adoption of implementing guidelines.  The guidelines and the list of bridges identified to 
receive bond funds are attached and ready for adoption by the Commission. 

 
BACKGROUND: 

Proposition 1B was passed by California voters on November 7, 2006.  This proposition 
created the Local Bridge Seismic Retrofit Account.  At the time the bond legislation was 
passed, the Department estimated the match requirement based on the latest cost information 
provided by local agencies for new phases of work not previously authorized.  The 
Department initially identified a total of 479 bridges to receive bond funds.  Additional 
investigation by the Department revealed that nine bridges were either not owned by local 
agencies, the seismic retrofit had already been completed, or the bridge had been 
demolished/removed.  These bridges have been removed from the active list, and the revised 
total number of local bridges identified to receive bond funds is now 470.   
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The Guidelines allow funding for new phases of work on a first-come, first-serve basis.  
Cost increases for eligible bridges may render the $125 million inadequate to provide the 
match for all requests. The Department has agreed to exchange a portion of the local share 
of funds received through the federal Highway Bridge Program for state funds to 
accommodate the seismic retrofit match needs, up to $32.9 million.  This exchange will 
fully fund the current local bridge seismic retrofit program required local match at $155.4 
million ($122.5 million LBSRA and $32.9 million Department exchange). 

As a condition for allocation of bond funds to specific projects, the Department, in 
accordance with the provisions of Governor’s Executive Order S-02-07 and SB 88, will 
require the recipient agency to report, on a quarterly basis, the activities and progress made 
toward implementation of the project.  Upon completion of the construction phase, the 
recipient agency will be required to provide a final delivery report on the scope of the 
completed project, its final cost, duration, and performance outcomes for the project. 

 
Attachments 



 
 

 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
Adoption of Proposition 1B Local Bridge Seismic Retrofit Guidelines 

 
RESOLUTION LBS1B-G-0708-01 

 
1.1 WHEREAS the Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond 

Act of 2006 (Bond Act) was approved by voters as Proposition 1B on November 7, 2006; 
and 

 
1.2 WHEREAS the Bond Act establishes a $125 million Local Bridge Seismic Retrofit 

Account (LBSRA) for allocation by the California Transportation Commission 
(Commission), upon appropriation by the Legislature in the annual Budget Act.  And, the 
LBSRA is established to specifically provide the 11.5 percent required local match for 
the remaining seismic retrofit work on local bridges, ramps, and overpasses, as identified 
by the Department of Transportation (Department); and   

 
1.3 WHEREAS the entire $125 million LBSRA is not available for projects, as a $2.5 million 

set-aside needs to be deducted to cover bond administrative costs per the Department of 
Finance; and 

 
1.4 WHEREAS The LBSRA is subject to the provisions of Government Code Section 

8879.23(i), as added by Proposition 1B, and to Section 8879.62, as enacted through 
implementing legislation in 2007 (SB 88), designating the Commission as the 
administrative agency responsible for programming LBSRA funds, and the agency 
authorized to adopt guidelines for the program; and 

 
1.5 WHEREAS the Commission intends to allocate LBSRA funds only to the right-of-way 

and construction phases for the seismic retrofit work of eligible projects; and 
 
1.6 WHEREAS the Commission authorizes the Department to sub-allocate LBSRA funds to 

local seismic retrofit projects on a “first come, first serve” basis, including projects 
outside the current fiscal year, until the annual LBSRA allocation is exhausted; and 

 
1.7 WHEREAS the Department will program the local bridges, ramps and overpasses that 

are eligible for LBSRA funds per baseline scope, cost and schedule commitments 
(baseline agreements) made by the local agencies and in accordance with the Local 
Bridge Seismic Retrofit Guidelines; and  

 
1.8 WHEREAS the Department will also consider the availability of federal Highway Bridge 

Program (HBP) funds and the federal fiscal year in which local agencies request funding 
for their seismic retrofit projects; and   
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1.9 WHEREAS in some federal fiscal years, the need for federal HBP funds will exceed the 
available capacity; thus, some projects will have to be pushed to future years in order to 
match the available federal HBP fund capacity; and 

 
1.10 WHEREAS there are 227 Bay Area Rapid Transit (BART) bridges over local streets and 

roads that are included in the Local Bridge Seismic Retrofit Program (LBSRP), to ensure 
the protection and safety of the motoring public on these affected local streets and roads; 
and   

 
1.11 WHEREAS converting $201.2 million of federal HBP funds to Surface Transportation 

Program (STP) funds will allow programming of the 88.5% federal portion for the 227 
BART bridges; and 

 
1.12 WHEREAS the Department will annually exchange a portion of the local share of funds 

received through the federal HBP for state funds, as needed, to accommodate the current 
remaining required local match needs, up to $32.9 million.  This exchange will fully fund 
the current local bridge seismic retrofit program required local match at $155.4 million 
($122.5 million LBSRA and $32.9 million Department exchange); and   

 
1.13 WHEREAS the Department presented the Local Bridge Seismic Retrofit Guidelines at 

the April 9-10, 2008 Commission meeting for information and comment. 
 
2.1 NOW THEREFORE BE IT RESOLVED that the California Transportation Commission 

adopts the attached Guidelines, as presented on May 28-29, 2008; and 
 
2.2 BE IT FURTHER RESOLVED that the purpose of these Guidelines is to identify the 

Commission’s policy and expectations for the Local Seismic Bond Match Program and 
thus to provide guidance to the Department and implementing agencies in carrying out 
their responsibilities under the program; and  

 
2.3 BE IT FURTHER RESOLVED that since cost increases may render the $125 million 

inadequate to provide match for all the identified bridges, only new phases of work will 
be eligible for bond funds and on a first-come, first-served basis, until the $125 million in 
bond funds has been exhausted.  The entire $125 million is not available for projects, as a 
$2.5 million set-aside needs to be deducted to cover bond administrative costs per the 
Department of Finance; and 

 
2.4 BE IT FURTHER RESOLVED at such time as the available $122.5 million LBSRA 

bond match is exhausted, the Department will annually exchange a portion of the local 
share of funds received through the federal HBP for state funds to accommodate the 
current remaining required local match needs, up to $32.9 million.  This exchange will 
fully fund the current local bridge seismic retrofit program required local match at $155.4 
million ($122.5 million LBSRA and $32.9 million Department exchange). 

 
2.5 BE IT FURTHER RESOLVED that the Commission directs staff to post these 

Guidelines on the Commission’s website and requests the Department assist Commission 
staff in making copies available to the implementing agencies.   



 April 24, 2008 

 
Proposition 1B Local Bridge Seismic Retrofit Account (LBSRA) 

Guidelines 

Background 

1. Authority and purpose.  A Local Bridge Seismic Retrofit Program (LBSRP) was initially 
mandated by emergency legislation SB 36X (1989) after the October 17, 1989 Loma 
Prieta earthquake.  In total 1,235 local bridges in need of seismic retrofit work were 
identified and included in the LBSRP.  Funds for the LBSRP come from federal, state 
and local sources.  Funds received through the federal Highway Bridge Program1 (HBP), 
administered by the Department of Transportation (Department), cover up to 88.5 percent 
of the cost to seismically retrofit a local bridge.  The other 11.5 percent, referred to as the 
required local match, has to come from non-federal, state or local sources.  Since the 
LBSRP was a state mandate, state transportation funds were provided to local agencies 
through the annual state budget process for use as the 11.5 percent required local match.  
With the passage of AB 2996 (2002) the LBSRP became a discretionary program and 
local agencies had to secure the 11.5 percent required local match through the biennial 
State Transportation Improvement Program (STIP) programming process or from other 
local funds under their control. 

The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006 
(Bond Act), approved by the voters as Proposition 1B on November 7, 2006, established 
a $125 million Local Bridge Seismic Retrofit Account (LBSRA).  LBSRA funds are state 
funds dedicated specifically to provide the 11.5 percent required local match for the 
remaining seismic retrofit work on local bridges, ramps, and overpasses.  The entire 
$125 million is not available for projects, as a $2.5 million set-aside needs to be deducted 
to cover bond administrative costs per the Department of Finance. 

The LBSRA is subject to the provisions of Government Code Section 8879.23(i), as 
added by Proposition 1B, and to Section 8879.62, as enacted through implementing 
legislation SB 88 (2007).  The implementing legislation designates the California 
Transportation Commission (Commission) as the administrative agency responsible for 
programming LBSRA funds and authorizes the adoption of implementing guidelines. 

At the time the Bond Act was approved, the Department reported that local agencies 
completed seismic retrofit work on 756 of the 1,235 bridges in the LBSRP leaving 479 
local bridges, ramps and overpasses in need of seismic retrofit work and eligible to use 
LBSRA funds as their 11.5 percent required local match. 

Consistent with the 2007 Budget Act, the Commission at its July 2007 meeting, allocated 
$13.5 million from the LBSRA to the Department for use as the 11.5 percent required 
local match for seismic retrofit work on local bridges identified for delivery in state 
Fiscal Year (FY) 2007-08 in the LBSRP.  The Commission authorized the Department to 
sub-allocate the $13.5 million to local seismic retrofit projects on a “first come, first 

                                                 
1  Formerly known as the federal Highway Bridge Replacement and Rehabilitation (HBRR) program. 
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serve” basis, including projects outside FY 2007-08, until the allocation is exhausted.  If 
projects are delivered in excess of the $13.5 million allocation, the Department will seek 
additional budget authority from the Legislature and will request an allocation adjustment 
from the Commission. 

The purpose of these guidelines is to identify Commission policy for use of LBSRA 
funds and to provide guidance to the Department and local agencies in carrying out their 
respective responsibilities. 

Project Programming 

2. Schedule.  The Commission intends to implement the LBSRA Guidelines on the 
following schedule: 
 
Commission notices LBSRA Guidelines April 9-10, 2008 
Commission adopts LBSRA Guidelines May 28-29, 2008 

 

3. Eligibility.  The only projects eligible to use LBSRA funds are the remaining 479 LBSRP 
bridges, ramps and overpasses listed in Exhibit A (attached).  The Commission intends to 
allocate LBSRA funds only to the right-of-way and construction phases for the seismic 
retrofit work of eligible projects. 

The useful life of a LBSRA funded project shall not be less than the required useful life 
for capital assets pursuant to the State General Obligation Bond Law, specifically 
subdivision (a) of Section 16727 of the Government Code.  That section requires that 
projects have an expected useful life of at least 15 years. 

4. LBSRP.  The Department will program the remaining 479 LBSRP projects that are 
eligible for LBSRA funds per baseline scope, cost and schedule commitments (baseline 
agreements) made by the local agencies and in accordance with these guidelines.  In 
developing the program, the Department will also consider the availability of federal 
HBP funds and the federal fiscal year in which local agencies request funding for their 
seismic retrofit projects.  Federal regulations limit the amount of HBP funds that can be 
programmed in each year of the Federal Transportation Improvement Program (FTIP).  
In addition to funding LBSRP projects, federal HBP funds are used for the federally 
mandated Bridge Inspection Program, Bridge Rehabilitation, Bridge Replacement and 
Preventive Maintenance Programs.  To the extent both federal HBP and LBSRA funds 
are available, the Department will use the flexibility available in the FTIP to advance 
projects if requested by a local agency.  It is anticipated that in some years the need for 
federal HBP funds could exceed the available capacity.  Thus, some projects will have to 
be pushed to future years of the program in order to match the available federal HBP fund 
capacity.  Nevertheless, local agencies are encouraged to expedite project delivery 
irrespective of the program established schedules in order to take advantage of the “first 
come, first serve” sub-allocation principle to fund eligible local seismic retrofit projects.   
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There are 227 Bay Area Rapid Transit (BART) bridges over local streets and roads.  
These 227 BART bridges are included in the LBSRP, to ensure the protection and 
safety of the motoring public on the affected local streets and roads.  Converting 
$201.2 million of federal HBP funds to Surface Transportation Program (STP) 
funds will allow programming of the 88.5% federal portion for the 227 BART 
bridges.   

At such time as the available $122.5 million LBSRA bond match is exhausted, The 
Department will annually exchange a portion of the local share of funds received through 
the federal HBP for state funds, as needed, to accommodate the current remaining 
required local match needs, up to $32.9 million.  This exchange will fully fund the 
current local bridge seismic retrofit program required local match at $155.4 million 
($122.5 million LBSRA and $32.9 million Department exchange). 

Project Delivery 

5. Project baseline agreements.  The Department and the local agency responsible for the 
delivery of a local seismic retrofit project will execute a project baseline agreement, 
which will set forth the project scope, cost and delivery schedule.  Executed baseline 
agreements shall be delivered to the Department and Commission within three months of 
the adoption date of these guidelines. 

6. Project delivery.  Local agencies are expected to deliver their project in the year they are 
programmed or earlier.  Local agencies will submit to the Department the request for 
authorization of HBP funds in accordance with the procedures developed by the 
Department.  The Department will date stamp the request, if it is found to be complete 
and correct.  Regardless of the project’s programming status, this date and time will 
establish priority for sub-allocation of the 11.5 percent required local match from the 
LBSRA. 

If an agency fails to deliver a project by the year in which it is programmed, the project 
will be removed from the FTIP.  At the end of each federal fiscal year, the Department 
will report to the Commission the agencies and projects with failed delivery. 

7. Project amendments.  The Commission recognizes that the seismic retrofit strategy for 
some of the local bridges is not yet developed and that the baseline scope, cost and 
schedule may change significantly once the bridge retrofit strategy is finalized.  The 
Department may approve amendments to project baseline agreements when a bridge’s 
seismic retrofit strategy is finalized and the Department determines the requested change 
is justified.  However, the Department shall not add any bridges to the remaining 479 
LBSRP bridges, ramps and overpasses listed in Exhibit A.  The Department may approve 
project schedule changes as long as the request is justified.  The Department is not 
authorized to change the delivery schedule for projects programmed in the delivery year 
(the current year) of the LBSRP.  Projects in the delivery year of the LBSRP can seek an 
extension from the Commission per the timely use of funds provisions. 
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8. LBSRA allocations.  In accordance with Government Code Section 8879.62(b), the 

Commission will annually allocate LBSRA funds to the Department based on a funding 
request submitted on or before September 30 of each year.  The Commission may 
allocate LBSRA funds up to the appropriation level provided in the State Budget Act.  
The Department will sub-allocate funds to local agencies for project implementation 
based on completed final plans, specifications and estimate (PS&E), where appropriate, 
and only after verifying that the project is eligible to receive LBSRA federal HBP 
funding and is ready to proceed with right-of-way or construction phase work.  At PS&E, 
the final estimate may vary from the baseline agreement estimate.  The Department is 
authorized to amend the baseline agreement to reflect the PS&E estimate at the time of 
sub-allocation if it finds the current estimate is adequately justified. 

The Department is expected to use “first come, first serve” as the guiding principle in the 
sub-allocation of funds to eligible seismic retrofit projects.  Bond funds shall be sub-
allocated to projects concurrent with the obligation of corresponding federal HBP funds 
by the Federal Highway Administration (FHWA).  The Department will report to the 
Commission, on a quarterly basis, the status of sub-allocations made to the local 
agencies.  The Department will adjust the sub-allocations for any contract award cost 
savings and will reflect those cost savings in subsequent quarterly reports. 

9. Timely use of funds.  LBSRA funds sub-allocated for right-of-way costs must be 
expended by the end of the second fiscal year following the fiscal year in which the funds 
were sub-allocated.  The local agency must invoice the Department for these costs no 
later than 180 days after the fiscal year in which the final expenditure occurred. 

LBSRA funds sub-allocated for construction must be encumbered by the award of a 
contract within six months of the date of the sub-allocation of funds.  After the award of 
the contract, the local agency has up to 36 months to complete (accept) the contract.  At 
the time of sub-allocation, the Department may extend the deadline for completion of 
work and the liquidation of funds if necessary to accommodate the proposed expenditure 
plan for the project.  The local agency has 180 days after contract acceptance to make the 
final payment to the contractor, prepare the final Report of Expenditure and submit the 
final invoice to the Department for reimbursement. 

The Commission may extend contract award, right-of-way expenditure, or contract 
completion deadlines no more than one time and only if it finds that an unforeseen and 
extraordinary circumstance beyond the control of the responsible agency has occurred 
that justifies an extension.  The extension will not exceed the period of delay directly 
attributed to the extraordinary circumstance and will in no event be for more than 20 
months. 

10. Delivery reports.  Local agencies will submit reports to the Department, on a quarterly 
basis, on the activities and progress made toward implementation of the projects, 
including those project development activities taking place prior to the sub-allocation of 
LBSRA funds.  The Department shall submit to the Commission, on a quarterly basis, 
delivery reports on the use, sub-allocation and status of the annual LBSRA allocation, 
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and on the activities and progress made toward implementation of the remaining local 
bridge seismic retrofit projects. 

As mandated by Government Code Section 8879.50, the Commission shall forward these 
reports, on a semiannual basis, to the Department of Finance.  The purpose of the reports 
is to ensure that projects are being executed in a timely fashion and within the scope and 
budget identified when the decision was made to fund the projects.  After sub-allocation 
of LBSRA funds, if project costs exceed the approved project budget, the implementing 
agency will identify an alternative funding source alternatives to meet the cost increase 
or submit to the Commission a corrective plan for achieving the original benefit of the 
project.  The Commission may either approve the corrective plan or direct the 
implementing agency to modify its plan. 

11. Final delivery report.  Within six months of the project becoming operable, the 
Department will provide a final delivery report to the Commission on the scope of the 
completed project, its final costs as compared to the approved project budget, its duration 
as compared to the project schedule in the project baseline agreement, and performance 
outcomes derived from the project as compared to those described in the project baseline 
agreement.  The Commission shall forward this report to the Department of Finance as 
required by Government Code Section 8879.50. 

The Department will also provide a supplement to the final delivery report at the 
completion of the project to reflect final project expenditures at the conclusion of all 
project activities.  For the purpose of this section, a project becomes operable at the end 
of the construction phase when the construction contract is accepted.  Project completion 
occurs at the conclusion of all remaining project activities, after acceptance of the 
construction contract. 

12. Audit of project expenditures and outcomes.  The Department will ensure that project 
expenditures and outcomes are audited.  For each project, the Commission expects the 
Department to provide a semi-final audit report within 6 months after the final delivery 
report and a final audit report within six months after the final delivery report 
supplement.  The Commission may also require interim audits at any time during the 
performance of the project. 

Audits will be performed in accordance with Generally Accepted Government Auditing 
Standards promulgated by the United States Government Accountability Office.  Audits 
will provide a finding on the following: 

• Whether project costs incurred and reimbursed are in compliance with the executed 
project baseline agreement or approved amendments thereof; state and federal laws 
and regulations; contract provisions; and Commission guidelines. 

• Whether project deliverables are consistent with the project scope, schedule and 
benefits described in the executed project baseline agreement or approved 
amendments thereof. 

    



EXHIBIT A
Remaining LBSRP Projects Eligible to Use LBSRA Funds
Sorted by Local Agency Delivery Date as Modified by Availability of Federal HBP Funds

Proj. 
ID

Agency Name Phase
Delivery 
per Local 
Agency

Delivery Adj 
per HBP Fund 

Availability

FFY 
Delay

Total 
Requested 

Federal HBP 
Funds 

Sum Total 
HBP Funds 

per FFY

Seismic 
Requested 

Federal HBP 
Funds 

Required 
Local Match

Match Prop 
1B Bond per 

FFY

Match Prop 
1B Bond per 

State FY
Description

5558 Redding Const. 12/30/06 12/30/06 No Delay $885,300 $885,300 $114,700 Bridge No. 06C0108L - CYPRESS AVE WB & SACRAMENTO RIVER 
5559 Redding Const. 12/30/06 12/30/06 No Delay $885,300 $885,300 $114,700 Bridge No. 06C0108R - CYPRESS AVE EB & SACRAMENTO RIVER 
5720 Los Angeles Co. Const. 07/31/07 07/31/07 No Delay $129,978 $129,978 $16,840 Bridge No. 53C0671 - AZUSA CYN RD & BIG DALTON WASH 
5749 Los Angeles Co. Const. 07/31/07 07/31/07 No Delay $2,206,805 $2,206,805 $285,915 Bridge No. 53C1829 - OAK GROVE DR & ARROYO SECO
5624 Santa Clara Co. Const. 08/08/07 08/08/07 No Delay $670,713 $670,713 $86,898 Bridge No. 37C0121 - SHORELINE BLVD & CENTRAL EXPWY, UP RR
5627 Santa Clara Co. Const. 08/08/07 08/08/07 No Delay $906,379 $906,379 $117,431 Bridge No. 37C0183 - CENTRAL & LAWRENCE EXPRESSWAY
5747 Los Angeles Co. Const. 08/21/07 08/21/07 No Delay $162,596 $162,596 $21,066 Bridge No. 53C1577 - OLEANDER AVE & COMPTON CREEK
5690 Los Angeles Co. Const. 08/21/07 08/21/07 No Delay $377,669 $377,669 $48,931 Bridge No. 53C0031 - ALONDRA BLVD & LOS ANGELES RIVER
5731 Los Angeles Co. Const. 08/27/07 08/27/07 No Delay $2,026,040 $2,026,040 $262,495 Bridge No. 53C0892L - QUEENS WAY SBND & SHORELN DR & SEASIDE P
5732 Los Angeles Co. Const. 08/27/07 08/27/07 No Delay $2,026,040 $2,026,040 $262,495 Bridge No. 53C0892R - QUEENS WAY NBND & SHORELN DR & SEASIDE P
5797 San Diego Const. 08/30/07 08/30/07 No Delay $14,673,296 $14,673,296 $1,901,081 Bridge No. 57C0015 - NORTH HARBOR DR & NAVY ESTUARY
5703 Los Angeles Co. Const. 09/18/07 09/18/07 No Delay $260,133 $260,133 $33,703 Bridge No. 53C0266 - WILLOW ST & COYOTE CREEK
5698 Los Angeles Co. Const. 09/18/07 09/18/07 No Delay $1,099,995 $1,099,995 $142,516 Bridge No. 53C0106 - IMPERIAL HIGHWAY & SAN GABRIEL RIV & FRT RD
5712 Los Angeles Co. Const. 09/20/07 09/20/07 No Delay $108,065 $108,065 $14,001 Bridge No. 53C0495 - IRWINDALE AVE & BIG DALTON WASH
5609 Alameda Const. 09/30/07 09/30/07 No Delay $479,968 $479,968 $62,185 Bridge No. 33C0230 - BALLENA BLVD & BALLENA BAY
5593 San Joaquin Co. Const. 09/30/07 09/30/07 No Delay $2,748,853 $29,647,130 $2,748,853 $356,143 3,841,100 Bridge No. 29C0187 - AIRPORT WAY & SAN JOAQUIN RIVER
5626 Santa Clara Co. Const. 10/01/07 10/01/07 No Delay $796,770 $796,770 $103,230 Bridge No. 37C0173 - ALDERCROFT HTS RD & LOS GATOS CREEK
5743 Los Angeles Const. 10/01/07 10/01/07 No Delay $3,805,635 $460,356 $59,644 Bridge No. 53C1335 - TAMPA AVE & LOS ANGELES RIVER
5750 Los Angeles Co. Const. 10/22/07 10/22/07 No Delay $1,863,321 $1,863,321 $241,413 Bridge No. 53C1851 - OAK GROVE DRIVE & FLINT CANYON WASH
5735 Los Angeles Co. Const. 10/24/07 10/24/07 No Delay $98,047 $98,047 $12,703 Bridge No. 53C0918 - FIRST ST & TOWNE AVENUE
5736 Los Angeles Co. Const. 10/24/07 10/24/07 No Delay $1,100,126 $1,100,126 $142,533 Bridge No. 53C0930 - 9TH ST & HRBR SCENIC DR/710 FRWY
5734 Los Angeles Co. Const. 11/30/07 11/30/07 No Delay $144,303 $144,303 $18,696 Bridge No. 53C0916 - FIRST ST & WHITE AVE
5769 San Luis Obispo Co. R/W 12/01/07 12/01/07 No Delay $104,000 $0 $0 Bridge No. 54C0379 - BARTON RD & UP RR 
5576 Sonoma Co. R/W 12/01/07 12/01/07 No Delay $175,516 $175,516 $22,740 Bridge No. 20C0139 - WOHLER RD & MARK WEST CREEK 
5740 Los Angeles Co. Const. 12/28/07 12/28/07 No Delay $345,267 $345,267 $44,733 Bridge No. 53C0951 - GAREY AVE & UP RR
5705 Los Angeles Co. Const. 12/28/07 12/28/07 No Delay $474,156 $474,156 $61,432 Bridge No. 53C0329 - GAREY AVE & UP RR, AMTRAK, METROLINK
5659 Monterey Co. R/W 01/01/08 01/01/08 No Delay $88,530 $88,530 $11,470 Bridge No. 44C0009 - NACIMIENTO LAKE DR & SAN ANTONIO RIVER
5787 Riverside Co. R/W 01/25/08 01/25/08 No Delay $39,188 $39,188 $5,077 Bridge No. 56C0001L - S/B VAN BUREN BLVD & SANTA ANA RIVER
5725 Los Angeles Co. Const. 01/28/08 01/28/08 No Delay $407,493 $407,493 $52,795 Bridge No. 53C0864 - MRTN L KING JR AVE & SPTC RR
5739 Los Angeles Co. Const. 01/28/08 01/28/08 No Delay $3,403,434 $3,403,434 $440,951 Bridge No. 53C0934 - 6TH ST OFF RAMP & GOLDEN AVE & SAN FRANCISCO
5788 Riverside Co. R/W 01/30/08 01/30/08 No Delay $39,188 $39,188 $5,077 Bridge No. 56C0001R - N/B VAN BUREN BLVD & SANTA ANA RIVER
5622 Santa Cruz R/W 01/30/08 01/30/08 No Delay $297,467 $297,467 $38,540 Bridge No. 36C0108 - MURRAY AVE & WOODS LAGOON
5807 BART  * R/W 09/30/07 01/30/08 No Delay $4,683,770 $4,683,770 $606,832 Bridge No. BART - 71 BRIDGES & BART  *
5578 Sonoma Co. R/W 02/01/08 02/01/08 No Delay $35,103 $35,103 $4,548 Bridge No. 20C0155 - WOHLER RD & RUSSIAN RIVER
5664 Monterey Co. R/W 02/01/08 02/01/08 No Delay $44,265 $44,265 $5,735 Bridge No. 44C0151 - PEACH TREE ROAD & PANCHO RICO CREEK
5738 Los Angeles Co. Const. 03/11/08 03/11/08 No Delay $501,781 $501,781 $65,011 Bridge No. 53C0933 - 7TH ST ON RAMP & RTD PARKING LOT UC
5745 Los Angeles R/W 04/03/08 04/30/08 No Delay $8,853,000 $0 $0 Bridge No. 53C0859 - NORTH SPRING ST & LOS ANGELES RIVER 
5708 Los Angeles Co. Const. 03/11/08 03/11/08 No Delay $2,062,780 $2,062,780 $267,255 Bridge No. 53C0445 - SLAUSON AVE & LOS ANGELES RIVER
5745 Los Angeles Const. 04/04/08 04/04/08 No Delay $4,313,739 $349,690 $45,306 Bridge No. 53C1388 - WINNETKA AVE & LOS ANGELES RIVER
5779 Orange Co. Const. 04/15/08 04/15/08 No Delay $427,440 $427,440 $55,379 Bridge No. 55C0038 - SANTIAGO CNYN ROAD & SANTIAGO CREEK
5700 Los Angeles Co. Const. 04/17/08 04/17/08 No Delay $115,668 $115,668 $14,986 Bridge No. 53C0139 - COLLEGE PARK DR & SAN GABRIEL RIVER
5623 San Jose Const. 04/21/08 04/21/08 No Delay $387,772 $387,772 $50,240 Bridge No. 37C0052L - SOUTHWEST EXPWY & MERIDIAN AVENUE
5709 Los Angeles Co. Const. 04/22/08 04/22/08 No Delay $211,685 $211,685 $27,426 Bridge No. 53C0458 - UP RR & SANTA FE AVE
5798 Del Mar R/W 04/30/08 04/30/08 No Delay $53,118 $53,118 $6,882 Bridge No. 57C0207 - N TORREY PINES RD & MTDB, BNSF RY, & AMTRAK
5801 San Diego Const. 04/30/08 04/30/08 No Delay $5,387,934 $5,387,934 $698,064 Bridge No. 57C0416 - FIRST AVE & MAPLE CANYON
5577 Sonoma Co. Const. 05/01/08 05/01/08 No Delay $1,580,220 $1,277,472 $165,510 Bridge No. 20C0141 - ANNAPOLIS RD & GUALALA RIV (CLARK XING)
5737 Los Angeles Co. Const. 05/01/08 05/01/08 No Delay $5,875,158 $5,875,158 $761,189 Bridge No. 53C0931 - 10TH ST OFF RAMP & 710 FWY/10TH ST. OFFRAMP
5707 Los Angeles Co. Const. 05/05/08 05/05/08 No Delay $555,130 $555,130 $71,923 Bridge No. 53C0377 - FOOTHILL BLVD & LACMTA & BNSF RY
5719 Los Angeles Co. Const. 05/12/08 05/12/08 No Delay $3,160,228 $3,160,228 $409,441 Bridge No. 53C0599 - ALAMEDA ST & COMPTON CREEK
5726 Los Angeles Co. Const. 05/13/08 05/13/08 No Delay $3,034,402 $3,034,402 $393,139 Bridge No. 53C0867 - SOTO ST & LOS ANGELES RIVER
5757 Los Angeles Co. Const. 05/28/08 05/28/08 No Delay $219,666 $219,666 $28,460 Bridge No. 53C1909 - AT & SF RR & HUNTINGTON DR UP
5714 Los Angeles Co. Const. 05/28/08 05/28/08 No Delay $765,333 $765,333 $99,157 Bridge No. 53C0575 - ARTESIA BLVD & LOS ANGELES RIVER
5729 Los Angeles Co. Const. 05/28/08 05/28/08 No Delay $1,783,297 $1,783,297 $231,045 Bridge No. 53C0890L - QUEENS WAY-SBND & HARBOR SCENIC DR
5730 Los Angeles Co. Const. 05/28/08 05/28/08 No Delay $1,783,297 $1,783,297 $231,045 Bridge No. 53C0890R - QUEENS WAY-SBND & HARBOR SCENIC DR
5704 Los Angeles Co. Const. 05/28/08 05/28/08 No Delay $3,711,329 $3,711,329 $480,842 Bridge No. 53C0289 - AZUSA AVE & VALLEY BL/ARENTH AV/SPRR
5696 Los Angeles Co. Const. 05/29/08 05/29/08 No Delay $386,360 $386,360 $50,057 Bridge No. 53C0085 - FLORENCE AVE & RIO HONDO
5568 Butte Co. R/W 06/01/08 06/01/08 No Delay $23,155 $23,155 $3,000 Bridge No. 12C0120 - ORD FERRY RD & SACRAMENTO RIVER
5581 Sonoma Co. R/W 06/01/08 06/01/08 No Delay $438,791 $438,791 $56,850 Bridge No. 20C0262 - BOYES BLVD & SONOMA CREEK
5741 Los Angeles Const. 06/02/08 06/02/08 No Delay $5,584,993 $5,584,993 $723,595 Bridge No. 53C1010 - N MAIN ST & LOS ANGELES RIVER
5711 Los Angeles Co. Const. 06/03/08 06/03/08 No Delay $731,102 $731,102 $94,722 Bridge No. 53C0471 - WASHINGTON BLVD & RIO HONDO
5728 Los Angeles Co. Const. 06/04/08 06/04/08 No Delay $256,660 $256,660 $33,253 Bridge No. 53C0885 - LONG BEACH FWY & ANAHEIM ST
5563 Tehama Co. R/W 06/10/08 06/10/08 No Delay $69,466 $69,466 $9,000 Bridge No. 08C0009 - BOWMAN ROAD & FORK COTTONWOOD
5671 San Luis Obispo Co. Const. 06/30/08 06/30/08 No Delay $4,798,853 $531,180 $68,820 10,860,847 Bridge No. 49C0338 - MOONSTONE BEACH & LEFFINGWELL CREEK
5661 King City Const. 07/01/08 07/01/08 No Delay $303,657 $303,657 $39,342 Bridge No. 44C0059 - FIRST ST & SAN LORENZO CR
5717 Los Angeles Co. Const. 07/07/08 07/07/08 No Delay $110,327 $110,327 $14,294 Bridge No. 53C0594 - LONG BEACH BLVD & UP RR
5554 Humboldt Co. R/W 07/30/08 07/30/08 No Delay $17,706 $17,706 $2,294 Bridge No. 04C0007 - BALD HILLS RD & KLAMATH RIVER
5716 Los Angeles Co. Const. 07/31/08 07/31/08 No Delay $78,650 $78,650 $10,190 Bridge No. 53C0592 - CHERRY AVE & UP RR
5744 Los Angeles Const. 07/31/08 07/31/08 No Delay $6,268,047 $1,611,246 $208,754 Bridge No. 53C1362 - VANOWEN ST & LOS ANGELES RIVER
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5758 Los Angeles Co. Const. 08/19/08 08/19/08 No Delay $371,841 $371,841 $48,176 Bridge No. 53C1915 - 4TH ST & ALHAMBRA HIGH SCHOOL POC
5781 Newport Beach Const. 09/01/08 09/01/08 No Delay $354,120 $354,120 $45,880 Bridge No. 55C0149R - N/B JAMBOREE ROAD & SAN DIEGO CREEK CHANNEL
5782 Newport Beach Const. 09/01/08 09/01/08 No Delay $354,120 $354,120 $45,880 Bridge No. 55C0151 - BAYSIDE DR & GOLDENROD AVE POC
5780 Newport Beach Const. 09/01/08 09/01/08 No Delay $575,445 $575,445 $74,555 Bridge No. 55C0149L - S/B JAMBOREE ROAD & SAN DIEGO CREEK CHANNEL
5556 Humboldt Co. R/W 09/30/08 09/30/08 No Delay $8,853 $8,853 $1,147 Bridge No. 04C0104 - WADDINGTON RD & SALT RIVER
5688 Santa Barbara Co. R/W 09/30/08 09/30/08 No Delay $16,818 $16,818 $2,179 Bridge No. 51C0173 - SANTA ROSA ROAD & NOJOQUI CREEK
5555 Humboldt Co. R/W 09/30/08 09/30/08 No Delay $26,559 $26,559 $3,441 Bridge No. 04C0055 - MATTOLE RD(HNYDEW) & MATTOLE RIVER (HONEYDEW)
5589 Orinda R/W 09/30/08 09/30/08 No Delay $29,747 $29,747 $3,854 Bridge No. 28C0330 - MINER RD & SAN PABLO CREEK
5699 Los Angeles Co. Const. 09/30/08 09/30/08 No Delay $45,099 $45,099 $5,843 Bridge No. 53C0138 - UPRR & SAN JOSE CRK UP(PECK RD)
5715 Los Angeles Co. Const. 09/30/08 09/30/08 No Delay $77,045 $77,045 $9,982 Bridge No. 53C0590 - UNION PACIFIC RR & WILLOW ST UP
5733 Los Angeles Co. Const. 09/30/08 09/30/08 No Delay $91,795 $91,795 $11,893 Bridge No. 53C0897 - S.P.T.C. R R & SANTA ANITA AVE UNDER SP
5718 Los Angeles Co. Const. 09/30/08 09/30/08 No Delay $176,975 $176,975 $22,929 Bridge No. 53C0596 - AT&SF RR & COLORADO BLVD UP
5713 Los Angeles Co. Const. 09/30/08 09/30/08 No Delay $608,472 $608,472 $78,834 Bridge No. 53C0531 - AT & SF RR & ALOSTA AVE UNDER AT & SF
5691 Los Angeles Co. Const. 09/30/08 09/30/08 No Delay $938,063 $938,063 $121,536 Bridge No. 53C0036 - BEVERLY BLVD & BEVERLY BLVD OH (UPRR)
5695 Los Angeles Co. Const. 09/30/08 09/30/08 No Delay $1,080,452 $1,080,452 $139,984 Bridge No. 53C0084 - SLAUSON AVE & SAN GABRIAL
5710 Los Angeles Co. Const. 09/30/08 09/30/08 No Delay $1,159,041 $1,159,041 $150,166 Bridge No. 53C0459 - WILMINGTON AV 223 & DOMINGUEZ CHANNEL
5693 Los Angeles Co. Const. 09/30/08 09/30/08 No Delay $1,364,365 $1,364,365 $176,768 Bridge No. 53C0070 - EAST FORK ROAD & N FK SAN GABRIEL RIV
5722 Los Angeles Co. Const. 09/30/08 09/30/08 No Delay $2,005,162 $2,005,162 $259,790 Bridge No. 53C0807 - AVENUE T & SPTCO
5706 Los Angeles Co. Const. 09/30/08 09/30/08 No Delay $2,178,571 $2,178,571 $282,257 Bridge No. 53C0375 - FOOTHILL BLVD & SAN GABRIEL RIVER
5789 Riverside Co. Const. 09/30/08 09/30/08 No Delay $55,134,713 $9,959,625 $1,290,375 Bridge No. 56C0017 - RIVER ROAD & SANTA ANA RIVER
5787 Riverside Co. Const. 09/30/08 09/30/08 No Delay $16,489,598 $16,489,598 $2,136,402 Bridge No. 56C0001L - S/B VAN BUREN BLVD & SANTA ANA RIVER
5788 Riverside Co. Const. 09/30/08 09/30/08 No Delay $16,489,598 $16,489,598 $2,136,402 Bridge No. 56C0001R - N/B VAN BUREN BLVD & SANTA ANA RIVER
5663 Monterey Co. Const. 09/30/08 09/30/08 No Delay $2,832,960 $2,832,960 $367,040 Bridge No. 44C0115 - SCHULTE RD & CARMEL RIVER
5807 BART  * Const. 09/30/08 09/30/08 No Delay $45,727,374 $229,933,106 $45,727,374 $5,924,466 20,634,400 Split BART and no delay. Bridge No. BART - 71 BRIDGES & BART  *
5807 BART  * Const. 09/30/08 10/01/08 1 day $47,225,584 $47,225,584 $6,118,575 Split BART and delay 1 day. Bridge No. BART - 71 BRIDGES & BART  *
5640 DWR Const. 10/01/08 10/01/08 No Delay $132,795 $132,795 $17,205 Bridge No. 39C0250 - MCCABE ROAD & CALIFORNIA AQUEDUCT
5675 DWR Const. 10/01/08 10/01/08 No Delay $132,795 $132,795 $17,205 Bridge No. 50C0123 - OLD RIVER RD & OLD RIVER ROAD
5772 DWR Const. 10/01/08 10/01/08 No Delay $132,795 $132,795 $17,205 Bridge No. 54C0451 - MESQUITE ST & CALIFORNIA AQUEDUCT
5774 DWR Const. 10/01/08 10/01/08 No Delay $132,795 $132,795 $17,205 Bridge No. 54C0495 - GOODWIN DR & CALIFORNIA AQUEDUCT
5775 DWR Const. 10/01/08 10/01/08 No Delay $132,795 $132,795 $17,205 Bridge No. 54C0496 - DUNCAN RD & CALIFORNIA AQUEDUCT
5641 DWR Const. 10/01/08 10/01/08 No Delay $221,325 $221,325 $28,675 Bridge No. 39C0252 - BUTTS ROAD & CALIFORNIA AQUEDUCT
5771 DWR Const. 10/01/08 10/01/08 No Delay $221,325 $221,325 $28,675 Bridge No. 54C0449 - RANCHERO ST & CALIFORNIA AQUEDUCT
5773 DWR Const. 10/01/08 10/01/08 No Delay $221,325 $221,325 $28,675 Bridge No. 54C0452 - MAPLE AVE & CALIFORNIA AQUEDUCT
5701 Los Angeles Co. Const. 10/01/08 10/01/08 No Delay $2,208,874 $2,208,874 $286,183 Bridge No. 53C0178 - VALLEY BLVD & SP/UP RR
5795 Lake Elsinore Const. 10/15/08 10/15/08 No Delay $379,794 $379,794 $49,206 Bridge No. 56C0309 - AUTO CENTER DRIVE & SAN JACINTO RIVER
5694 Los Angeles Co. Const. 10/21/08 10/21/08 No Delay $133,590 $133,590 $17,308 Bridge No. 53C0082 - WASHINGTON BLVD & SAN GABRIEL RIVER
5619 SFO R/W 10/30/08 10/30/08 No Delay $77,184 $77,184 $10,000 Bridge No. 35C0133 - DEPARTING FLT TRFC & ARRIVING FLIGHT TRAFFIC
5567 Mendocino Co. R/W 11/03/08 11/03/08 No Delay $123,957 $123,957 $16,060 Bridge No. 10C0084 - SCHOOL WAY & WEST BRANCH RUSSIAN RIV
5723 Los Angeles Co. Const. 11/26/08 11/26/08 No Delay $236,523 $236,523 $30,644 Bridge No. 53C0810 - SPTC RR & 25TH ST EAST UNDER SPTC
5702 Los Angeles Co. Const. 11/28/08 11/28/08 No Delay $182,007 $182,007 $23,581 Bridge No. 53C0261 - AVALON BLVD & DOMINGUEZ CHANNEL
5680 Santa Barbara Co. Const. 11/30/08 11/30/08 No Delay $640,040 $640,040 $82,924 Bridge No. 51C0014 - JALAMA RD & SALSIPUEDES CREEK
5671 San Luis Obispo Co. R/W 11/30/08 11/30/08 No Delay $14,165 $0 $0 Bridge No. 49C0338 - MOONSTONE BEACH & LEFFINGWELL CREEK
5677 Santa Barbara Co. Const. 11/30/08 11/30/08 No Delay $678,856 $678,856 $87,953 Bridge No. 51C0002 - SAN MARCOS RD & MARIA YGNACIA CREEK
5572 Sonoma Co. R/W 01/01/09 01/01/09 No Delay $87,758 $87,758 $11,370 Bridge No. 20C0005 - GEYSERS RD & BIG SULPHUR CREEK
5582 Sonoma Co. R/W 01/01/09 01/01/09 No Delay $87,758 $87,758 $11,370 Bridge No. 20C0407 - WEST DRY CREEK RD & PENA CREEK
5573 Sonoma Co. R/W 01/01/09 01/01/09 No Delay $175,516 $175,516 $22,740 Bridge No. 20C0017 - WATMAUGH ROAD & SONOMA CREEK
5574 Sonoma Co. R/W 01/01/09 01/01/09 No Delay $440,165 $440,165 $57,028 Bridge No. 20C0018 - BOHEMIAN HWY & RUSSIAN RIVER
5601 Oakland Const. 01/31/09 01/31/09 No Delay $1,117,523 $1,117,523 $144,787 Bridge No. 33C0178 - PARK BOULEVARD & HILLSIDE
5602 Oakland Const. 01/31/09 01/31/09 No Delay $1,117,523 $1,117,523 $144,787 Bridge No. 33C0179 - PARK BOULEVARD & HILLSIDE
5603 Oakland Const. 01/31/09 01/31/09 No Delay $1,117,523 $1,117,523 $144,787 Bridge No. 33C0180 - PARK BOULEVARD & HILLSIDE
5607 Oakland Const. 01/31/09 01/31/09 No Delay $1,117,523 $1,117,523 $144,787 Bridge No. 33C0215 - LEIMERT BLVD & SAUSAL CREEK
5600 Oakland Const. 01/31/09 01/31/09 No Delay $2,666,960 $2,666,960 $345,533 Bridge No. 33C0148 - 23RD AVENUE & UP RR,BNSF,AMTRAK,BARTD
5611 Oakland Const. 01/31/09 01/31/09 No Delay $2,666,960 $2,666,960 $345,533 Bridge No. 33C0238 - CAMPUS DR & LION CREEK TRIBUTARY
5612 Oakland Const. 01/31/09 01/31/09 No Delay $2,666,960 $2,666,960 $345,533 Bridge No. 33C0253 - COLISEUM WAY & DAMON SLOUGH
5606 Oakland Const. 01/31/09 01/31/09 No Delay $9,170,350 $9,170,350 $1,188,116 Bridge No. 33C0202 - HEGENBERGER ROAD & BARTD, UPRR, SAN LEANDRO
5759 San Bernardino R/W 02/28/09 02/28/09 No Delay $725,000 $0 $0 Bridge No. 54C0066 - MT VERNON AVE & BNSF RY,AMTRAK,UP RR,3RD 
5682 Santa Barbara Co. R/W 02/28/09 02/28/09 No Delay $10,624 $0 $0 Bridge No. 51C0017 - JALAMA RD & JAMALA CREEK
5588 Pittsburg Const. 03/30/09 03/30/09 No Delay $443,036 $443,036 $57,400 Bridge No. 28C0165 - NORTH PARKSIDE DR & WILLOW PASS ROAD
5648 DWR Const. 04/01/09 04/01/09 No Delay $141,648 $141,648 $18,352 Bridge No. 42C0156 - W JAYNE AVE & CALIFORNIA AQUEDUCT  
5649 DWR Const. 04/01/09 04/01/09 No Delay $141,648 $141,648 $18,352 Bridge No. 42C0159 - W MT WHITNEY AVE & CALIFORNIA AQUEDUCT
5650 DWR Const. 04/01/09 04/01/09 No Delay $141,648 $141,648 $18,352 Bridge No. 42C0173 - W MANNING AVE & CALIFORNIA AQUEDUCT
5651 DWR Const. 04/01/09 04/01/09 No Delay $141,648 $141,648 $18,352 Bridge No. 42C0245 - W PANOCHE ROAD & CALIFORNIA AQUEDUCT
5656 DWR Const. 04/01/09 04/01/09 No Delay $141,648 $141,648 $18,352 Bridge No. 42C0425 - W GALE AVE & CALIFORNIA AQUEDUCT
5666 DWR Const. 04/01/09 04/01/09 No Delay $141,648 $141,648 $18,352 Bridge No. 45C0071 - AVENAL CUTOFF & CALIFORNIA AQUEDUCT
5667 DWR Const. 04/01/09 04/01/09 No Delay $141,648 $141,648 $18,352 Bridge No. 45C0123 - PLYMOUTH AVE & CALIFORNIA AQUEDUCT
5668 DWR Const. 04/01/09 04/01/09 No Delay $141,648 $141,648 $18,352 Bridge No. 45C0124 - 30TH AVE & CALIFORNIA AQUEDUCT
5669 DWR Const. 04/01/09 04/01/09 No Delay $141,648 $141,648 $18,352 Bridge No. 45C0125 - QUAIL AVE. & CALIFORNIA AQUEDUCT
5642 DWR Const. 04/01/09 04/01/09 No Delay $177,060 $177,060 $22,940 Bridge No. 39C0314 - MERVEL AVE & CALIFORNIA AQUEDUCT
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5645 DWR Const. 04/01/09 04/01/09 No Delay $177,060 $177,060 $22,940 Bridge No. 42C0140 - W SHIELDS AVE & CALIFORNIA AQUEDUCT
5646 DWR Const. 04/01/09 04/01/09 No Delay $177,060 $177,060 $22,940 Bridge No. 42C0141 - N RUSSELL AVE & CALIFORNIA AQUEDUCT
5647 DWR Const. 04/01/09 04/01/09 No Delay $177,060 $177,060 $22,940 Bridge No. 42C0143 - W NEES AVE & CALIFORNIA AQUEDUCT
5654 DWR Const. 04/01/09 04/01/09 No Delay $177,060 $177,060 $22,940 Bridge No. 42C0370 - W CLARKSON AVE & CALIFORNIA AQUEDUCT 
5655 DWR Const. 04/01/09 04/01/09 No Delay $177,060 $177,060 $22,940 Bridge No. 42C0371 - S EL DORADO AVE & CALIFORNIA AQUEDUCT
5591 Concord Const. 04/01/09 04/01/09 No Delay $3,912,671 $3,912,671 $506,928 Bridge No. 28C0442 - MARSH DRIVE & WALNUT CREEK
5598 Fremont Const. 04/01/09 04/01/09 No Delay $9,632,064 $9,632,064 $1,247,936 Bridge No. 33C0128 - NILES BLVD & BARTD, UP RR, & BNSF RY
5665 Monterey Co. Const. 04/15/09 04/15/09 No Delay $2,611,635 $2,611,635 $338,365 Bridge No. 44C0158 - LONOAK ROAD & LEWIS CREEK
5571 Placer Co. R/W 04/30/09 04/30/09 No Delay $40,000 $0 $0 Bridge No. 19C0060 - AUBURN-FORESTHILL RD & N FK
5791 Indio R/W 04/30/09 04/30/09 No Delay $17,706 $17,706 $2,294 Bridge No. 56C0084 - JACKSON STREET & WHITEWATER RIVER
5792 Indio R/W 04/30/09 04/30/09 No Delay $17,706 $17,706 $2,294 Bridge No. 56C0283 - S/B INDIO BLVD. & UP RR & AMTRAK
5793 Indio R/W 04/30/09 04/30/09 No Delay $17,706 $17,706 $2,294 Bridge No. 56C0291 - JACKSON STREET & INDIO BOULEVARD
5794 Indio R/W 04/30/09 04/30/09 No Delay $17,706 $17,706 $2,294 Bridge No. 56C0292 - N/B INDIO BLVD. & WHITEWATER RIVER
5563 Tehama Co. Const. 04/30/09 04/30/09 No Delay $6,197,100 $6,197,100 $802,900 Bridge No. 08C0009 - BOWMAN ROAD & FORK COTTONWOOD
5637 Modesto Const. 04/30/09 04/30/09 No Delay $12,281,766 $12,281,766 $1,591,233 Bridge No. 38C0050 - CARPENTER ROAD & TUOLUMNE RIVER
5576 Sonoma Co. Const. 05/01/09 05/01/09 No Delay $483,473 $483,473 $62,639 Bridge No. 20C0139 - WOHLER RD & MARK WEST CREEK
5578 Sonoma Co. Const. 05/01/09 05/01/09 No Delay $3,589,942 $3,589,942 $465,115 Bridge No. 20C0155 - WOHLER RD & RUSSIAN RIVER
5572 Sonoma Co. Const. 05/01/09 05/01/09 No Delay $4,415,046 $4,415,046 $572,016 Bridge No. 20C0005 - GEYSERS RD & BIG SULPHUR CREEK
5581 Sonoma Co. Const. 05/01/09 05/01/09 No Delay $4,487,429 $4,487,429 $581,394 Bridge No. 20C0262 - BOYES BLVD & SONOMA CREEK
5622 Santa Cruz Const. 05/01/09 05/01/09 No Delay $8,225,325 $135,124,171 $8,225,325 $1,065,678 $17,404,443 31,019,097 Bridge No. 36C0108 - MURRAY AVE & WOODS LAGOON
5638 Stanislaus Co. Const. 05/30/09 10/01/09 4 months $345,267 $345,267 $44,733 Bridge No. 38C0202 - PETE MILLER ROAD & DELTA-MENDOTA CANAL
5658 San Benito Co. Const. 05/30/09 10/01/09 4 months $1,505,010 $1,505,010 $194,990 Bridge No. 43C0043 - LONE TREE RD & ARROYO DOS PICACHOS
5579 Sonoma Co. R/W 06/01/09 10/01/09 3 months $87,758 $87,758 $11,370 Bridge No. 20C0242 - CHALK HILL RD & MAACAMA CREEK
5580 Sonoma Co. R/W 06/01/09 10/01/09 3 months $87,758 $87,758 $11,370 Bridge No. 20C0248 - LAMBERT BRIDGE RD & DRY CREEK
5631 San Jose Const. 06/01/09 10/01/09 3 months $271,456 $271,456 $35,170 Bridge No. 37C0732 - E WILLIAM ST & COYOTE CREEK 
5630 San Jose Const. 06/01/09 10/01/09 3 months $514,585 $514,585 $66,670 Bridge No. 37C0701 - E. JULIAN STREET & COYOTE CREEK
5742 Los Angeles Const. 06/01/09 10/01/09 3 months $2,239,809 $2,239,809 $290,191 Bridge No. 53C1184 - 4TH STREET & GRAND AVE 
5570 Nevada Co. R/W 06/30/09 10/01/09 3 months $88,530 $48,703 $6,310 Bridge No. 17C0046 - HIRSCHDALE RD & UP RR, BNSF RY, & AMTRAK
5569 Nevada Co. R/W 06/30/09 10/01/09 3 months $88,530 $54,029 $7,000 Bridge No. 17C0045 - HIRSCHDALE RD & TRUCKEE RIVER
5678 Santa Barbara Co. R/W 06/30/09 10/01/09 3 months $230,178 $230,178 $29,822 Bridge No. 51C0006 - FLORADALE AVE & SANTA YNEZ RIVER
5688 Santa Barbara Co. Const. 06/30/09 10/01/09 3 months $591,252 $591,252 $76,603 Bridge No. 51C0173 - SANTA ROSA ROAD & NOJOQUI CREEK
5554 Humboldt Co. Const. 06/30/09 10/01/09 3 months $11,464,635 $11,464,635 $1,485,365 Bridge No. 04C0007 - BALD HILLS RD & KLAMATH RIVER
5752 Los Angeles R/W 07/30/09 10/01/09 2 months $46,035,561 $46,035,561 $5,964,395 Bridge No. 53C1880 - SIXTH ST & LOS ANGELES RIVER
5777 Colton Const. 08/30/09 10/01/09 1 month $110,308 $110,308 $14,292 Bridge No. 54C0599 - RANCHO AVE & COLTON HIGH SCHOOL POC
5761 Colton Const. 08/30/09 10/01/09 1 month $115,089 $115,089 $14,911 Bridge No. 54C0078 - LA CADENA DRIVE & BNSF RY,AMTRAK,METROLINK
5762 Colton Const. 08/30/09 10/01/09 1 month $115,089 $115,089 $14,911 Bridge No. 54C0079 - LA CADENA DRIVE & W. WILSON EL. POC
5768 Colton Const. 08/30/09 10/01/09 1 month $115,089 $115,089 $14,911 Bridge No. 54C0375 - WEST C ST & UP RR
5766 Colton Const. 08/30/09 10/01/09 1 month $149,616 $149,616 $19,384 Bridge No. 54C0101 - MT VERNON AVE & UP RR & AMTRAK
5770 Colton Const. 08/30/09 10/01/09 1 month $172,634 $172,634 $22,367 Bridge No. 54C0384 - C STREET & UP RR SPUR 
5765 Colton Const. 08/30/09 10/01/09 1 month $550,209 $550,209 $71,285 Bridge No. 54C0100 - MT VERNON AVE & SANTA ANA RIVER
5760 Colton Const. 08/30/09 10/01/09 1 month $1,035,801 $1,035,801 $134,199 Bridge No. 54C0077 - LA CADENA DR & SANTA ANA RIVER
5755 Los Angeles R/W 09/02/09 10/01/09 1 month $2,500,972 $0 $0 Bridge No. 53C1883 - GLENDALE BLVD & LOS ANGELES RIVER
5753 Los Angeles R/W 09/02/09 10/01/09 1 month $1,018,095 $0 $0 Bridge No. 53C1881 - HYPERION AVE & GLENDALE BLVD
5806 BART  * Const. 09/30/09 10/01/09 1 day $103,540,265 $103,540,265 $13,414,739 Bridge No. BART - 156 BRIDGES & BART  * 
5614 Peninsula JPB Const. 09/30/09 10/01/09 1 day $1,419,181 $1,419,181 $183,870 Bridge No. 34C0052 - JERROLD AVE & CALTRAIN & UP RR  
5616 Peninsula JPB Const. 09/30/09 10/01/09 1 day $1,455,427 $1,455,427 $188,566 Bridge No. 35C0087 - TILTON AVE & CALTRAIN & UP RR  
5617 Peninsula JPB Const. 09/30/09 10/01/09 1 day $1,455,427 $1,455,427 $188,566 Bridge No. 35C0090 - SANTA INEZ AVE & CALTRAIN & UP RR 
5618 Peninsula JPB Const. 09/30/09 10/01/09 1 day $1,455,427 $1,455,427 $188,566 Bridge No. 35C0091 - EAST POPLAR AVE & CALTRAIN & UP RR
5620 Peninsula JPB Const. 09/30/09 10/01/09 1 day $1,455,427 $1,455,427 $188,566 Bridge No. 35C0161 - SPTCO & MONTE DIABLO AVE
5613 Peninsula JPB Const. 09/30/09 10/01/09 1 day $2,635,624 $2,635,624 $341,473 Bridge No. 34C0051 - QUINT ST & CALTRAIN & UP RR 
5586 Larkspur Const. 09/30/09 10/01/09 1 day $2,719,909 $2,719,909 $352,393 Bridge No. 27C0150 - ALEXANDER AVE & ABANDONED NWP RR ROW 
5587 Antioch Const. 09/30/09 10/01/09 1 day $7,082,400 $192,652,319 $7,082,400 $917,600 $24,494,588 $24,494,588 Bridge No. 28C0054 - WILBUR AVE & BNSF RY & AMTRAK, UP RR 
5746 Los Angeles Co. Const. 09/30/09 10/01/10 1 year $8,105,859 $8,105,859 $1,050,200 Bridge No. 53C1403 - THE OLD RD & CASTAIC CREEK
5571 Placer Co. Const. 09/30/09 10/01/10 1 year $35,412,000 $35,412,000 $4,588,000 Bridge No. 19C0060 - AUBURN-FRSTHILL RD & N FK AMERICAN RIVER
5769 Grand Terrace Const. 10/01/09 10/01/10 1 year $402,812 $402,812 $52,189 Bridge No. 54C0379 - BARTON RD & UP RR 
5594 Alameda Co. Const. 10/01/09 10/01/10 1 year $1,078,295 $1,078,295 $139,705 Bridge No. 33C0026 - HIGH ST & OAKLAND ESTUARY  
5785 Orange Co. Const. 11/01/09 10/01/10 11 months $310,740 $310,740 $40,260 Bridge No. 55C0657 - MACARTHUR & RTE 55 ARRIVALS RAMP  
5784 Orange Co. Const. 11/01/09 10/01/10 11 months $845,442 $845,442 $109,536 Bridge No. 55C0656 - RTE 55 DEPARTURES & RTE 55 ARRIVALS RAMP
5786 Orange Co. Const. 11/01/09 10/01/10 11 months $1,443,039 $1,443,039 $186,961 Bridge No. 55C0658 - DEPARTURES TRAFFIC & ARRIVALS TRAFFIC
5681 Santa Barbara Co. Const. 11/30/09 10/01/10 10 months $741,614 $741,614 $96,084 Bridge No. 51C0016 - JALAMA RD & RAMAJAL CREEK 
5682 Santa Barbara Co. Const. 11/30/09 10/01/10 10 months $989,020 $989,020 $128,138 Bridge No. 51C0017 - JALAMA RD & JALAMA CREEK 
5564 Tehama Co. R/W 12/30/09 10/01/10 10 months $84,902 $84,902 $11,000 Bridge No. 08C0043 - JELLYS FERRY RD & SACRAMENTO RIVER
5562 Tehama Co. R/W 12/30/09 10/01/10 10 months $92,621 $92,621 $12,000 Bridge No. 08C0008 - EVERGREEN RD & COTTONWOOD CREEK 
5697 Los Angeles Const. 01/01/10 10/01/10 9 months $6,551,220 $6,551,220 $848,780 Bridge No. 53C0096 - FLETCHER DR & LOS ANGELES RIVER 
5751 Los Angeles Const. 01/04/10 10/01/10 9 months $4,499,596 $1,770,600 $229,400 Bridge No. 53C1875 - AVENUE 26 & ARROYO SECO CHANNEL
5792 Indio Const. 01/30/10 10/01/10 8 months $733,556 $733,556 $95,040 Bridge No. 56C0283 - S/B INDIO BLVD. & UP RR & AMTRAK
5794 Indio Const. 01/30/10 10/01/10 8 months $910,091 $910,091 $117,912 Bridge No. 56C0292 - N/B INDIO BLVD. & WHITEWATER RIVER 
5791 Indio Const. 01/30/10 10/01/10 8 months $1,140,578 $1,140,578 $147,774 Bridge No. 56C0084 - JACKSON STREET & WHITEWATER RIVER
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5793 Indio Const. 01/30/10 10/01/10 8 months $1,499,229 $1,499,229 $194,241 Bridge No. 56C0291 - JACKSON STREET & INDIO BOULEVARD
5759 San Bernardino Const. 01/30/10 10/01/10 8 months $32,778,200 $26,649,074 $3,452,670 Bridge No. 54C0066 - MT VERNON AVE & BNSF RY,AMTRAK,UP RR,3RD 
5689 Santa Barbara R/W 02/28/10 10/01/10 7 months $88,530 $88,530 $11,470 Bridge No. 51C0250 - CHAPALA ST & MISSION CREEK 
5800 Santee Const. 02/28/10 10/01/10 7 months $159,354 $159,354 $20,646 Bridge No. 57C0398 - CARLTON OAKS DR & SYCAMORE CREEK
5659 Monterey Co. Const. 03/10/10 10/01/10 7 months $5,311,800 $5,311,800 $688,200 Bridge No. 44C0009 - NACIMIENTO LAKE DR & SAN ANTONIO RIVER
5567 Mendocino Co. Const. 03/15/10 10/01/10 7 months $2,921,490 $2,921,490 $378,510 Bridge No. 10C0084 - SCHOOL WAY & WEST BRANCH RUSSIAN RIV
5664 Monterey Co. Const. 03/30/10 10/01/10 6 months $1,062,360 $1,062,360 $137,640 Bridge No. 44C0151 - PEACH TREE ROAD & PANCHO RICO CREEK
5798 Del Mar Const. 03/30/10 10/01/10 6 months $26,392,561 $26,392,561 $3,419,436 Bridge No. 57C0207 - N TORREY PINES RD & MTDB, BNSF RY, & AMTRAK
5755 Los Angeles Const. 04/01/10 10/01/10 6 months $6,141,326 $885,300 $114,700 Bridge No. 53C1883 - GLENDALE BLVD & LOS ANGELES RIVER
5754 Los Angeles Const. 04/01/10 10/01/10 6 months $2,239,809 $2,239,809 $290,191 Bridge No. 53C1882 - HYPERION AVE & RIVERSIDE DRIVE 
5753 Los Angeles Const. 04/01/10 10/01/10 6 months $9,590,626 $3,227,532 $418,161 Bridge No. 53C1881 - HYPERION AVE & GLENDALE BL SB, LA RIV 
5756 Los Angeles Const. 04/30/10 10/01/10 5 months $6,274,564 $885,300 $114,700 Bridge No. 53C1884 - GLENDALE BLVD & LOS ANGELES RIVER 
5564 Tehama Co. Const. 04/30/10 10/01/10 5 months $7,525,050 $7,525,050 $974,950 Bridge No. 08C0043 - JELLYS FERRY RD & SACRAMENTO RIVER 
5583 Yolo Co. Const. 05/01/10 10/01/10 5 months $1,783,880 $1,783,880 $231,121 Bridge No. 22C0074 - CO RD 57 & CACHE CREEK 
5573 Sonoma Co. Const. 05/01/10 10/01/10 5 months $4,342,671 $4,342,671 $562,639 Bridge No. 20C0017 - WATMAUGH ROAD & SONOMA CREEK 
5580 Sonoma Co. Const. 05/01/10 10/01/10 5 months $4,415,046 $4,415,046 $572,016 Bridge No. 20C0248 - LAMBERT BRIDGE RD & DRY CREEK
5582 Sonoma Co. Const. 05/01/10 10/01/10 5 months $4,415,046 $4,415,046 $572,016 Bridge No. 20C0407 - WEST DRY CREEK RD & PENA CREEK
5579 Sonoma Co. Const. 05/01/10 10/01/10 5 months $4,435,801 $184,718,728 $4,435,801 $574,705 $20,580,989 $20,580,989 Bridge No. 20C0242 - CHALK HILL RD & MAACAMA CREEK 
5692 Los Angeles Const. 05/01/10 10/01/11 17 months $8,853,000 $6,551,220 $848,780 Bridge No. 53C0045 - BEVERLY-FIRST ST & BEVERLY/GLENDALE SEP
5574 Sonoma Co. Const. 05/01/10 10/01/11 17 months $23,096,944 $23,096,944 $2,992,454 Bridge No. 20C0018 - BOHEMIAN HWY & RUSSIAN RIVER
5636 Stanislaus Co. Const. 05/30/10 10/01/11 16 m $1,093,349 $1,093,349 $141,655 Bridge No. 38C0048 - GEER ROAD & TUOLUMNE RIVER 
5560 Lassen Co. R/W 06/30/10 10/01/11 15 months $53,118 $53,118 $6,882 Bridge No. 07C0070 - ROAD306/CAPPEZOLLI & WHITEHEAD SLOUGH
5557 Humboldt Co. Const. 06/30/10 10/01/11 15 months $885,300 $885,300 $114,700 Bridge No. 04C0207 - WILLIAMS CREEK RD & WILLIAMS CREEK
5570 Nevada Co. Const. 06/30/10 10/01/11 15 months $3,895,320 $2,142,935 $277,640 Bridge No. 17C0046 - HIRSCHDALE RD & UP RR, BNSF RY, & AMTRAK  
5569 Nevada Co. Const. 06/30/10 10/01/11 15 months $3,895,320 $2,377,266 $308,000 Bridge No. 17C0045 - HIRSCHDALE RD & TRUCKEE RIVER 
5672 Bakersfield Const. 07/01/10 10/01/11 15 months $2,301,780 $2,301,780 $298,220 Bridge No. 50C0021L - MANOR ST SB & KERN RIVER
5673 Bakersfield Const. 07/01/10 10/01/11 15 months $2,301,780 $2,301,780 $298,220 Bridge No. 50C0021R - MANOR ST NB & KERN RIVER 
5684 Santa Barbara Co. R/W 07/30/10 10/01/11 14 months $44,265 $44,265 $5,735 Bridge No. 51C0039 - RINCON HILL RD & RINCON CREEK
5678 Santa Barbara Co. Const. 07/30/10 10/01/11 14 months $9,598,427 $9,598,427 $1,243,578 Bridge No. 51C0006 - FLORADALE AVE & SANTA YNEZ RIVER
5575 Healdsburg R/W 08/30/10 10/01/11 13 months $44,265 $44,265 $5,735 Bridge No. 20C0065 - HEALDSBURG AVE & RUSSIAN RIVER
5796 Oceanside Const. 08/30/10 10/01/11 13 months $5,735,268 $5,735,268 $743,065 Bridge No. 57C0010 - DOUGLAS DR & SAN LUIS REY RIVER 
5590 Orinda Const. 09/30/10 10/01/11 1 year $161,003 $92,073 $11,929 Bridge No. 28C0331 - BEAR CREEK RD & SAN PABLO CREEK
5584 Vallejo Const. 09/30/10 10/01/11 1 year $9,561,240 $95,608 $12,387 Bridge No. 23C0152 - SACRAMENTO ST & US NAVY RR 
5767 Loma Linda Const. 09/30/10 10/01/11 1 year $203,619 $203,619 $26,381 Bridge No. 54C0130 - ANDERSON ST & UP RR & AMTRAK
5608 Union City Const. 09/30/10 10/01/11 1 year $578,100 $578,100 $74,899 Bridge No. 33C0223 - WHIPPLE ROAD & BARTD 
5595 Alameda Co. Const. 09/30/10 10/01/11 1 year $694,075 $694,075 $89,925 Bridge No. 33C0027 - PARK ST & OAKLAND ESTUARY
5599 Alameda Co. Const. 09/30/10 10/01/11 1 year $816,468 $816,468 $105,782 Bridge No. 33C0147 - FRUITVALE AVE & OAKLAND ESTUARY  
5589 Orinda Const. 09/30/10 10/01/11 1 year $1,088,996 $1,088,996 $141,091 Bridge No. 28C0330 - MINER RD & SAN PABLO CREEK 
5604 Oakland Const. 09/30/10 10/01/11 1 year $3,735,966 $3,735,966 $484,034 Bridge No. 33C0181 - E 14TH STREET & E 12TH STREET  
5632 Stanislaus Co. Const. 09/30/10 10/01/11 1 year $4,143,204 $4,143,204 $536,796 Bridge No. 38C0003 - SANTA FE AVENUE & TUOLUMNE RIVER 
5596 Oakland Const. 09/30/10 10/01/11 1 year $7,346,222 $7,346,222 $951,781 Bridge No. 33C0030 - EMBARCADERO ST & LAKE MERRITT CANAL
5605 Oakland Const. 09/30/10 10/01/11 1 year $9,410,739 $9,410,739 $1,219,261 Bridge No. 33C0182 - E 12TH STREET & E 14TH STREET 
5619 SFO Const. 09/30/10 10/01/11 1 year $21,004,341 $21,004,341 $2,721,335 Bridge No. 35C0133 - DEPARTING FLT TRFC & ARRIVING FLIGHT TRAFFIC
5566 Mendocino Co. R/W 10/03/10 10/01/11 1 year $88,530 $88,530 $11,470 Bridge No. 10C0048 - MOORE STREET & WEST BRANCH RUSSIAN RIV
5565 Mendocino Co. R/W 10/03/10 10/01/11 1 year $132,756 $132,756 $17,200 Bridge No. 10C0034 - EUREKA HILL ROAD & GARCIA RIVER
5803 Imperial Co. R/W 10/30/10 10/01/11 11 months $221,325 $221,325 $28,675 Bridge No. 58C0014 - FORRESTER ROAD & WESTSIDE MAIN CANAL 
5683 Santa Barbara Co. Const. 10/30/10 10/01/11 11 months $1,004,055 $1,004,055 $130,086 Bridge No. 51C0018 - UP RR & AMTRAK & HOLLISTER AVENUE 
5676 Santa Barbara Co. Const. 10/30/10 10/01/11 11 months $1,670,199 $1,670,199 $216,392 Bridge No. 51C0001 - CATHEDRAL OAKS RD & SAN ANTONIO CREEK 
5783 Orange Co. Const. 11/01/10 10/01/11 11 months $3,619,109 $3,619,109 $468,894 Bridge No. 55C0655 - JWA-MACARTHUR & JOHN WAYNE AIRPORT 
5635 San Joaquin Co. Const. 01/30/11 10/01/11 8 months $1,841,424 $1,841,424 $238,576 Bridge No. 38C0032 - MCHENRY AVENUE & STANISLAUS RIVER 
5568 Butte Co. Const. 03/01/11 10/01/11 7 months $11,593,031 $11,593,031 $1,502,000 Bridge No. 12C0120 - ORD FERRY RD & SACRAMENTO RIVER 
5689 Santa Barbara Const. 03/30/11 10/01/11 6 months $1,062,360 $1,062,360 $137,640 Bridge No. 51C0250 - CHAPALA ST & MISSION CREEK
5625 Santa Clara Co. Const. 03/30/11 10/01/11 6 months $6,104,144 $6,104,144 $790,857 Bridge No. 37C0159 - ALAMITOS RD & ALAMITOS CREEK
5752 Los Angeles Const. 04/04/11 10/01/11 6 months $43,120,000 $190,999,044 $43,120,000 $5,586,653 $22,788,707 $22,788,707 Split for Bond match and delay 6 months Bridge No. 53C1880 - SIXTH ST & LOS ANGELES RIVER
5752 Los Angeles Const. 04/04/11 10/01/12 18 months $110,033,427 $110,033,427 $14,255,997 Split no Bond match and delay 18 months Bridge No. 53C1880 - SIXTH ST & LOS ANGELES RIVER
5657 San Benito Co. Const. 04/30/11 10/01/12 17 months $57,371 $57,371 $7,433 Bridge No. 43C0027 - PANOCHE ROAD & TRES PINOS CREEK
5562 Tehama Co. Const. 04/30/11 10/01/12 17 months $5,311,800 $5,311,800 $688,200 Bridge No. 08C0008 - EVERGREEN RD & COTTONWOOD CREEK
5634 Stanislaus Co. Const. 04/30/11 10/01/12 17 months $5,754,450 $5,754,450 $745,550 Bridge No. 38C0010 - CROWS LANDING & SAN JOAQUIN RIVER
5561 Lassen Co. R/W 06/01/11 10/01/12 15 months $53,118 $53,118 $6,882 Bridge No. 07C0088 - CR 417 & MUDDY SLOUGH NO 1
5556 Humboldt Co. Const. 06/30/11 10/01/12 14 months $885,300 $885,300 $114,700 Bridge No. 04C0104 - WADDINGTON RD & SALT RIVER 
5555 Humboldt Co. Const. 06/30/11 10/01/12 14 months $5,311,800 $5,311,800 $688,200 Bridge No. 04C0055 - MATTOLE RD(HNYDEW) & MATTOLE RIVER (HONEYDEW)
5799 Oceanside Const. 08/30/11 10/01/12 13 months $7,185,487 $7,185,487 $930,956 Bridge No. 57C0322 - HILL ST & SAN LUIS REY RIVER 
5621 Santa Cruz Const. 09/30/11 10/01/12 1 year $88,530 $88,530 $11,470 Bridge No. 36C0103 - SOQUEL DR & CABRILLO COLLEGE POC
5652 Fresno Co. Const. 09/30/11 10/01/12 1 year $88,530 $88,530 $11,470 Bridge No. 42C0280 - W ALTHEA AVE & DELTA-MENDOTA CANAL 
5653 Fresno Co. Const. 09/30/11 10/01/12 1 year $88,530 $88,530 $11,470 Bridge No. 42C0281 - W SIERRA AVE & DELTA-MENDOTA CANAL
5610 Alameda Co. Const. 09/30/11 10/01/12 1 year $116,860 $116,860 $15,140 Bridge No. 33C0237 - ELGIN ST & ASHLAND AVE 
5776 Barstow Const. 09/30/11 10/01/12 1 year $149,616 $149,616 $19,384 Bridge No. 54C0583 - YUCCA ST & BNSF RY, AMTRAK, & UP RR
5585 Fairfax Const. 09/30/11 10/01/12 1 year $172,630 $172,630 $22,366 Bridge No. 27C0144 - CREEK ROAD & SAN ANSELMO CREEK
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5644 Fresno Co. Const. 09/30/11 10/01/12 1 year $354,120 $354,120 $45,880 Bridge No. 42C0098 - S CALAVERAS AVE & LOS GATOS CREEK 
5679 Solvang Const. 09/30/11 10/01/12 1 year $360,457 $360,457 $46,701 Bridge No. 51C0008 - ALISAL RD & SANTA YNEZ RIVER 
5748 Los Angeles Co. Const. 09/30/11 10/01/12 1 year $482,577 $482,577 $62,523 Bridge No. 53C1710 - FRUITLAND AVE & CONVEYOR CROSSING FRUITLAND AVE UNDER CONV
5684 Santa Barbara Co. Const. 09/30/11 10/01/12 1 year $617,055 $617,055 $79,946 Bridge No. 51C0039 - RINCON HILL RD & RINCON CREEK
5764 Barstow Const. 09/30/11 10/01/12 1 year $632,990 $632,990 $82,011 Bridge No. 54C0089 - N 1ST AVENUE & MOJAVE RIVER 
5592 Tracy Const. 09/30/11 10/01/12 1 year $973,830 $973,830 $126,170 Bridge No. 29C0126 - ELEVENTH ST & UP RR
5560 Lassen Co. Const. 09/30/11 10/01/12 1 year $1,062,360 $1,062,360 $137,640 Bridge No. 07C0070 - ROAD306/CAPPEZOLLI & WHITEHEAD SLOUGH 
5778 Newport Beach Const. 09/30/11 10/01/12 1 year $1,128,754 $1,128,754 $146,242 Bridge No. 55C0015 - PARK AVENUE & GRAND CANAL 
5724 Los Angeles Co. Const. 09/30/11 10/01/12 1 year $15,936,285 $1,770,600 $229,400 Bridge No. 53C0859 - NORTH SPRING ST & LOS ANGELES RIVER 
5763 Barstow Const. 09/30/11 10/01/12 1 year $2,301,780 $2,301,780 $298,220 Bridge No. 54C0088 - N 1ST AVENUE & BNSF RY, UP RR, AMTRAK
5597 Union City Const. 09/30/11 10/01/12 1 year $4,832,850 $4,832,850 $626,147 Bridge No. 33C0111 - DECOTO RD & ALAMEDA CREEK
5639 Stanislaus Co. Const. 09/30/11 10/01/12 1 year $5,179,005 $5,179,005 $670,995 Bridge No. 39C0001 - RIVER ROAD & SAN JOAQUIN RIVER
5633 Stanislaus Co. Const. 09/30/11 10/01/12 1 year $6,329,895 $6,329,895 $820,105 Bridge No. 38C0004 - HICKMAN ROAD & TUOLUMNE RIVER
5566 Mendocino Co. Const. 10/01/11 10/01/12 1 year $1,416,480 $1,416,480 $183,520 Bridge No. 10C0048 - MOORE STREET & WEST BRANCH RUSSIAN RIV
5565 Mendocino Co. Const. 10/01/11 10/01/12 1 year $2,478,840 $2,478,840 $321,160 Bridge No. 10C0034 - EUREKA HILL ROAD & GARCIA RIVER 
5804 Imperial Co. Const. 10/30/11 10/01/12 1 year $1,042,879 $1,042,879 $135,116 Bridge No. 58C0092 - ARAZ ROAD & ALL AMERICAN CANAL
5805 Imperial Co. Const. 10/30/11 10/01/12 1 year $1,179,217 $181,606,820 $1,179,217 $152,780 $21,693,774 $21,693,774 Bridge No. 58C0094 - WINTERHAVEN DRIVE & CALIFORNIA WASTEWAY
5803 Imperial Co. Const. 10/30/11 10/01/13 23 months $5,600,229 $5,600,229 $725,569 Bridge No. 58C0014 - FORRESTER ROAD & WESTSIDE MAIN CANAL
5575 Healdsburg Const. 01/30/12 10/01/13 21 months $1,885,689 $1,885,689 $244,311 Bridge No. 20C0065 - HEALDSBURG AVE & RUSSIAN RIVER 
5670 Tulare Co. Const. 03/01/12 10/01/13 19 months $4,028,115 $4,028,115 $521,885 Bridge No. 46C0027 - AVENUE 416 & KINGS RIVER
5643 Merced Co. Const. 08/01/12 10/01/13 14 months $877,332 $877,332 $113,668 Bridge No. 39C0339 - CANAL SCHOOL ROAD & NEWMAN WASTEWAY
5561 Lassen Co. Const. 09/30/12 10/01/13 1 year $1,752,894 $1,752,894 $227,106 Bridge No. 07C0088 - CR 417 & MUDDY SLOUGH NO 1 
5615 San Francisco Const. 09/30/12 10/01/13 1 year $156,271,065 $138,931,125 $18,000,000 Bridge No. 34U0003 - SAN FRANCISCO & APPROACH STRUCTURES 
5802 San Diego Const. 12/01/12 10/01/13 10 months $1,100,250 $1,100,250 $142,549 Bridge No. 57C0418 - GEORGIA ST & UNIVERSITY AVE 
5790 Riverside Co. R/W 05/01/13 10/01/13 5 months $442,650 $442,650 $57,350 Bridge No. 56C0071 - MSSN BL/BUENA VST & SANTA ANA RIVER 
5662 Monterey Co. Const. 09/30/13 10/01/13 1 day $978,260 $172,936,484 $978,260 $126,744 $20,159,182 $20,159,182 Bridge No. 44C0099 - BORONDA RD & CARMEL RIVER
5790 Riverside Co. Const. 01/15/15 01/15/15 No Delay $28,329,600 $28,329,600 $28,329,600 $3,670,400 $3,670,400 $3,670,400 Bridge No. 56C0071 - MSSN BL/BUENA VST & SANTA ANA RIVER  

TOTAL $1,345,947,403 $1,345,947,403 $1,198,416,668 $155,267,584 $155,267,584 $155,267,584

 Bridges Removed from the April 2007 Local Bridge Seismic Retrofit Program:

Agency Name          Br. No. Description        Reason For Removal From LBSRP

Los Angeles Co.         53C0784 Downey Rd UP / AT&SF RR Seismic retrofit has been completed.
Los Angeles Co.         53C0884 Ocean Blvd at Pico Ave UP & RR Spur Seismic retrofit has been completed.
DWR         50C0113 Elk Hills Road (California Aqueduct) Seismic retrofit is no longer required.
San Jose         37C0299 Del Monte Conveyor OC. (Auzerias St.) Bridge has been demolished/removed.
San Jose         37C0300 Del Monte Conveyor & Pipe, OC. Bridge has been demolished/removed.
Monterey Co.         44C0042 Spence UP  (UP RR & Amtrak) Bridge is privately owned.
Santa Barbara         51C0144 Castillo St. UP (SPTCO/UP RR) Bridge is privately owned.
Santa Barbara         51C0146 Carillo St. UP  (UP RR & Amtrak) Bridge is privately owned.
Santa Barbara         51C0150 Mission St UP  (UP RR & Amtrak) Bridge is privately owned.

NOTE: Only $122.5 million Prop 1B Bond match is available. Other non-federal funding sources under local control have been identified for the remaining $32.9 million match need.

*   BART bridges will be funded with HBP funds converted to STP funds.

BART - Bay Area Rapid Transit Authority.   
DWR - Department of Water Resources
SFO - San Francisco International Airport
JPB - Joint Powers Board
Co. - County
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